COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2019

ESTI MATE SUMVARY 08: 52: 15
CONTI D C22451 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 22451-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 25 WORK DAYS
US 6: |-25 TO PERRY WB OPS | MP PERCENT TIME:  52.00 ORI G TI ME ALLON 25 WORK DAYS
PRQJECT NO. NHPPOO6A- 066
US 6: 1-25 TO PERRY WB OPS | MP
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TIME STARTED 11/26/2018
6663 COLORADO BLVD. DATE LET 10/ 04/ 2018 DATE WORK BEGAN 11/ 26/2018
DATE AWARDED 10/ 22/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/05/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/26/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 624, 922. 50 PARTI Cl PATI NG $ 312, 101. 65 $ 84, 528. 65
AWARD PRQIJECT AMT: $ 477,793.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 49. 94% TOTAL EARNI NGS 312, 101. 65 84, 528. 65
FUNDS AVAI LABLE: $ 312,820.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 312, 101. 65 84, 528. 65
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,166. 90 -1,118. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 304, 934. 75 83, 409. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 304, 934. 75 83, 409. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 83, 409. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22451-BI D ESTI MATE RUN 07/ 25/ 2019
PRQJECT: NHPPOO06A- 066 ESTI MATE NO 0002 08:52: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0010 202-00250 *Renoval of Pavenent Marking 2, 756. 000 2, 756. 000
SF 0. 000 0. 00
1. 75000 2, 756. 000 4,823.00
0015 202-00832 Renoval of Sign Panel (Special) 5. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0020 202-01130 *Renoval of Guardrail Type 3 93. 000 0. 000
LF 25. 000 925. 00
37. 00000 25. 000 925. 00
0025 202-01170  *Renpval of Guardrail Type 7 934. 000 930. 000
LF 4.000 212.00
53. 00000 934. 000 49, 502. 00
0030 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 10. 000 1, 900. 00
190. 00000 10. 000 1, 900. 00
0035 208- 00035 Aggr egat e Bag 360. 000 0. 000
LF 220. 000 2,200.00
10. 00000 220. 000 2,200.00
0040 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0045 208- 00056 StormDrain Inlet Protection (Type IIl) 9. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 30. 000 1, 350. 00
45. 00000 30. 000 1, 350. 00
0055 208-00105 Renoval and Disposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 50. 000 3, 750. 00

75. 00000 50. 000 3, 750. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00106

0065

208- 00107

0070

210- 00816

0075

210- 04020

0080

412-14000

0085

606- 00301

0090

606- 00910

0095

606- 01370

0100

606- 02005

0105

612- 00052

0110 612-00060

C22451

22451-BID
NHPPOO6A- 066

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Reset Sign Panel

( Speci al )

Modi fy Inlet

Sawi ng and Seal i ng Concrete Pavenent Joints

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

*Transition Type 3G

*End Anchorage (Fl ared)

Refl ect or

Refl ector (Median Barrier)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
160. 00000
5. 000
HOUR
175. 00000
1. 000
EACH
800. 00000
3. 000
EACH

13, 000. 00000

222.000
LF
7.00000
445. 000
LF
57. 00000
322.000
LF
130. 00000
2.000
EACH
5, 200. 00000
2.000
EACH
10, 500. 00000
6. 000
EACH
64. 00000
8. 000
EACH
106. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
94.
94.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

4.000
4.000

. 000
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ESTI MATE RUN 07/ 25/ 2019

1, 280.

875.

658.

12, 825

5, 200

10, 500

192.

424.

00

.00

.00

00

.00

00

00

08:52:15

AMOUNT

1, 280.

875.

39, 000

658.

12,825

41, 860

5,200

10, 500

192.

848.

00

00

.00

00

00

00

00

00

00

00

00



CONTI D: C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22451-BI D ESTI MATE RUNO7/25/ 2019
PRQIECT: NHPPOO6A- 066 ESTI MATE NO 0002 08:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00011 Sign Panel (Cass I) 19. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0120 614-00013 Sign Panel (Class II1) 948. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0125 614-01022 Steel Sign Post (W 10x22) 32. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0130 614-03005 Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0135 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0140 626- 00000 *Mbbi | i zat i on 1. 000 0.577
LS 0. 385 17, 325.00
45, 000. 00000 0.962 43, 290. 00
0145 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0150 627-00005 *Epoxy Pavement MarKking 20. 000 0. 000
GAL 20. 000 7, 400. 00
370. 00000 20. 000 7, 400. 00
0155 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 2,002. 000 1, 074. 000
SF 0. 000 0. 00
16. 00000 1,074.000 17, 184. 00
0160 627-30324  *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 116. 000 116. 000
Type |
(Typ ) SF 0. 000 0. 00
42.00000 116. 000 4,872.00
0165 630-00000 *Fl aggi ng 400. 000 0. 000
HOUR 9. 000 261.00

29. 00000 9. 000 261. 00



CONTI D: C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22451-BI D ESTI MATE RUNO7/25/ 2019
PRQIECT: NHPPOO6A- 066 ESTI MATE NO 0002 08:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 00006 Uniforned Traffic Control (Vehicle) 64. 000 0. 000
HOUR 0. 000 0. 00
7.00000 0. 000 0. 00
0175 630- 00007 Traffic Control Inspection 10. 000 3. 000
DAY 2.000 240. 00
120. 00000 5. 000 600. 00
0180 630-00012 Traffic Control Managenent 20. 000 6. 000
DAY 2.000 2,500. 00
1, 250. 00000 8. 000 10, 000. 00
0185 630-80001 Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 630-80335 Barri cade (Type 3 MA) (Tenporary) 13. 000 2.500
EACH 4.000 560. 00
140. 00000 6. 500 910. 00
0195 630-80341  Construction Traffic Sign (Panel Size A) 30. 000 15. 000
EACH 0. 000 0. 00
70. 00000 15. 000 1, 050. 00
0200 630-80342  Construction Traffic Sign (Panel Size B) 43. 000 10. 000
EACH 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0205 630-80343 Construction Traffic Sign (Panel Size O 11. 000 5. 500
EACH 0. 000 0. 00
160. 00000 5.500 880. 00
0210 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3.000 1.000
Type
ype) EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0215 630-80359 Portabl e Message Sign Panel 120. 000 2.000
DAY 0. 000 0. 00
110. 00000 2.000 220. 00
0220 630-80360  Drum Channel i zi ng Device 100. 000 50. 000
EACH 0. 000 0.00

45. 00000 50. 000 2,250.00



CONTI D:

ROADWAY

CAT NO0200

0225 630-80363

0230 630-80364

0235 630-80370

0240 630-80380

0245 630-85010

0250 632-00000

0255 700-70010

0260 700-70011

0265 700-70160

CAT NO0400

0270 620-00020

C22451
22451-BID
NHPPOO6A- 066

| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Det our

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
60. 000
EACH
60. 00000
60. 000
EACH
60. 00000
2, 025. 000
LF
23. 00000
100. 000
EACH
14. 00000
2.000
EACH
3, 500. 00000
1. 000
LS
3, 300. 00000
39, 400. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
200. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

515. 000
132. 000
647.000

0. 000
50. 000
50. 000

0. 000
1. 000
1. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 515. 650
5,515. 650

65% 311, 901.

624,522.50 %

1. 000
0. 000
1.000

.65% 312, 101.

624,922.50 %
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3, 036.

700.

3, 500.

5, 515.

84, 528.

.00

08:52:15
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

00
14, 881. 00

00
700. 00

00
3,500. 00

.00
3, 300. 00

.00
0. 00

.00
0. 00

65
5,515. 65



